

Child Care Construction Update



On a warm day in mid-November all windows were replaced



Preparation for the Transformer Vault for electrical connections.



Preparation for the sidewalk to playground area



Trench to electrical room had to go through previous house basement foundations. They had to be jackhammered out.



Playground fence posts in place